STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION JOB STAMP
STRUCTURES REPRESENTATIVE’S REPORT
HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)
04-SF-80-1.6/2.7

San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 53 to DATE  July 27, 2012
SHIFT HOUR START 07:00 STOP 15:00 TEMPERATURE
WEATHER Overcast

1. Field — Cast concrete at Abutment 23 footing. Re-rigging the crane for in water pile driving work.
2. CCO Meeting — Need to forward installation instructions from the manufacturer for the joint seal.
3. SSO Meeting —

a. Need to check limits of methacrylate placement on the Skyway deck

b. Need to coordinate the installation of the call box units with FWI.
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